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City of Antioch
Proposition 1E Stormwater Flood Management Grant Proposal

ATTACHMENT 4 -
BUDGET

Summary Proposal Budget

The total cost of implementing this proposal, which includes a single multi-benefit flood control project,
the Drainage Area 55- West Antioch Creek Channel Improvements Project, is $5,994,600. Of this
amount, $2,997,300 is Non-State funding and $2,997,300 is being requested as part of the Proposition
1E Stormwater Flood Management Grant Program. The funding match for this proposal is 50%.

Table 7 on the following page provides a breakdown of the overall costs for proposal implementation.

In accordance with the PSP, Table 6 has been completed for the Drainage Area 55- West Antioch Creek
Channel Improvements Project and shows a breakdown of the overall by and budget category. Detailed
cost estimates for each of the tasks and subtasks are provided in the following pages, including
supporting documentation for these estimates. In accordance with the PSP, the budget items align with
the work tasks described in Attachment 3 — Work Plan and Attachment 5 — Schedule.
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Attachment 4
Budget

Table 7 - Summary Budget

Proposal Title: City of Antioch Proposition 1E Stormwater Flood Management Grant Proposal

Table 7 - Summary Budget

Individual Project Title Non-State Requested Other State Total %
Share Grant Funding | Funds Being Funding Match
(Funding (DWR Grant Used
Match) Amount)
Drai Area 55 - West Antioch Creek Ch 1 t
@ ra.mage rea est Antioch Cree annel Improvemen $2.997,300 $2,997,300 $0 $5,994.600 50%
Project
(b) |ProjectB $0 0%
(c) |ProjectC $0 0%
(d) |ProjectD $0 0%
(e) [ProjectE $0 0%
(f) |ProjectF $0 0%
(8) |ProjectG $0 0%
(h) |ProjectH (add more rows for additional projects as necessary $0 0%
()
Grand Total
(i) |(Sum rows (a) through (h) for each column) $2,997,300 | $2,997,300 $0 $5,994,600 50%
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Attachment 4

Budget
Task 1 — Drainage Area 55 - West Antioch Creek Channel Improvements
Table 6 below presents the budget for the Drainage Area 55 — West Antioch Creek Channel Improvements Project. The following pages
document the basis for this cost estimate.
Table 6 - Project Budget
Proposal Title:  City of Antioch Proposition 1E Stormwater Flood Management Grant Proposal
Project Title: Drainage Area 55 - West Antioch Creek Channel Improvement Project
(a) (b) (©) (d) (€)
Budget Category Non-State Requested Other State Total % Funding
Share* Grant Funds Being Match
(Funding Funding Used
Match)
(a) Direct Project Administration Costs $285,500 $285,500 100%
(b) Land Purchase/Easement $400,000 $400,000 100%
(c) Planning/Design/Engineering/ Environmental Documentation $530,000 $530,000 100%
(d) Construction/Implementation $746,000 $2,997,300 $3,743,300 20%
(e) Environmental Compliance/ Mitigation/Enhancement $100,000 $100,000 100%
() Construction Administration $187,100 $187,100 100%
() Other Costs $0 $0 0%
(h) Construction/Implementation Contingency $748,700 $748,700 100%
@) Grand Total (Sum rows (a) through (h) for each column) $2,997,300 | $2,997,300 $0 $5,994,600 50%
*List sources of funding: Use as much space as required.
Drainage Area 55 Impact Fees, Local Assessment Districts 27 and 31
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Attachment 4
Budget

Row (a) Costs: Task 1A — Project Administration

The project administration budget will fund overall project administration and management,
development of a Labor Compliance Program, and project reporting (including reporting on project
monitoring and assessment). Project administration has been estimated as 5 percent of total project
costs, for a total of $285,500, based on experience completing similar projects.

Row (b) Costs: Task 1B —Land Purchase/Easement

Budget for land purchase / easements will cover purchase of a new permanent easement for the box
culvert system, as well as temporary easements required during construction. Easement costs have
been estimated as follows:

e Cost associated with purchase of land: $100,000
e Cost associated with securing easements: $300,000
e Total land purchase/easement cost : $400,000

Row (c) Costs: Task 1C — Planning/Design/Environmental Documentation

Planning / design / environmental documentation funds will be used to complete the following tasks:
e 1C.1. Design: Preparation of plans and specifications for project implementation. Estimated
costs for this task, based on similar project experience, are $530,000.
e 1C.2. Environmental Documentation: Completion of the Habitat Conservation Plan process and
completion and filing of CEQA documentation
e 1C.3. Permitting: Securing the following required permits: ACOE 404, DFG 1602, and SWRCB 401

Costs have been estimated as shown in the following table.

Labor Costs Expense Costs Contingency
Total | Expense Total
Task # Descr. Discipline | Rate Hrs. Labor | Item Cost % Amt. Cost
Design
1C.1. Design Consultant | $530,000 $530,000

1C.2. Env. Doc.

1C.3. Permitting | Budget included in design line item (Task 1C.1).

TOTAL | | | | | | | | 530,000

Row (d) Costs: Task 11D — Construction/Implementation

The construction budget will cover contracting, mobilization and sitework, and construction-related
costs. Estimated costs are provided in the table below. Construction contracting costs have been
included in the line item budget for Construction Administration.
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Attachment 4

Budget
Task Item | Description | Unit ‘ Unit Cost | Quantity | Total
1D.1 Construction
Contracting Budget included in Construction Administration line item.
Water Pollution Control $10,000
1 | Program 1 $10,000 1
2 | Water Control 1 $50,000 1 $50,000
1D.2..Mobilization 3 | Temporary Fence LF $16 1400 $22,400
and Site ) 4 | Clearing and Grubbing 1 $50,000 1 $50,000
Preparation
5 | Traffic Control 1 $8,000 1 $8,000
6 | Mobilization 1 $25,000 1 $25,000
7 | Construction Area Signs 1 $3,000 1 $3,000
subtotal 582,400
1 | Wing Walls EA $20,000 2 $40,000
Rip Rap Protection (1/4 $51,220
2 ton rock) TONS $130 394
Fine Grading at $10,000
3 | Transition EA $5,000
4 | Utility Relocation 1 $50,000 $50,000
Remove and $25,000
5 Reconstruct Car Port 1 $25,000 1
6 | Channel Excavation cyY $60 9185 $551,100
7 | Culvert Concrete cy $400 4947 $1,978,800
1D.3. Construction | g | cylvert Steel LBS $0.72 | 1,231,320 | $886,550
Minor Concrete $5,800
9 (Sidewalk) SF $10 580
Minor Concrete (S1-6 $8,120
10 | Curb) LF $35 232
Minor Concrete $1,160
11 | (Median) SF $10 116
Asphalt Concrete (Str 6" $24,990
12 | sec16" AB TONS $170 147
Asphalt Concrete $28,140
(Parking Lot, 4" sec
13 | 6"AB) TONS $140 201
subtotal 53,660,880
TOTAL (rounded) $3,743,300

Row (e) Costs: Task 11E — Environmental Compliance/Mitigation/Enhancement

Budget included in this task covers implementation of mitigation actions identified in the Habitat
Conservation Process, which provides for project mitigation as outlined in the East County Habitat
Conservation Plan. In addition, the task includes implementing project mitigation measures required by

regulatory agencies. Costs are estimated to be approximately $100,000 based on experience
completing similar projects.
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Row (f) Costs: Task 1F — Construction Administration

Construction administration budget will cover the following tasks:
e Construction Contracting: bid advertisement, contract award, etc
e Construction Inspection: construction management and project oversight

e Material Testing: Testing and approval of construction materials (i.e., concrete testing, reinforcing
steel approval, compaction testing, base material approvals, etc.)

e Contract Administration: Approval of billing submittals, certified payrolls, processing of change
orders and contract payments

e Project Acceptance: Prepare final report and obtain Council Approval
e Surveying: Survey site to obtain design and construction information

Construction administration costs were assumed to be approximately 5 percent of construction costs,
based on experience completing similar projects. Construction administration costs are estimated to be
$187,100.

Row (g) Costs: Task 1G — Other Costs

No other costs are expected for this project.

Row (h) Costs: Construction/Implementation Contingency

A twenty percent construction contingency has been added for this project, for a total of $748,700.
Twenty percent was identified as a reasonable contingency based on the expected accuracy of the cost
estimate and experience with similar projects.

Row (i) Costs: Grand Totals
The total estimated cost of this project is $5,994,600. The project will be funded through the following
mechanisms:
e $2,997,300 in non-State funding (funding match) from Drainage Area 55 Impact Fees and Local
Assessment Districts 27 and 31
e 52,997,300 in requested grant funding
e $0in other State funding
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